
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:37 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 224 Date: 15-Nov-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 798

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Partly Cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 68

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. The ABF crews completed the North side Transfer Arm by installing the hydraulic jack which rotates the
tip of the Transfer Arm and completed bolting of the main bracket.

2. The ABF crew started installing the South side Transfer Arm at Pier W2; the holes of the bottom base
plate of the main bracket didn’t match the drilled holes on the deck. ABF decided to drill new holes on the
bottom base plate rather than drilling new holes on the Pier W2 deck. The ABF surveyor, James Allen,
transferred the location of the drilled holes on the bottom base plate. After drilling the new holes and
putting in place the HILTI anchor bolts the main bracket was installed. After installation of the smaller
bracket which supports the transfer arm, the extension of the main bracket center-line didn’t match the
center-line of the supporting bracket (smaller bracket was twisted). It is expected that ABF comes with
some idea to solve the issue. The remaining work of the installation was left for the next day.

3. The selected attached pictures show the detail of the performed activities.

ABF crews involved in assembly of the South side Transfer Arm:
-Jerry Kubala
-Filex Melgar
-Rigoverto Garcia
-Scott Ross (Crane Op.)
-Enrique Robles
-Andrew Meade
- Jonathan Canites
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Surveyors:
-James Allen
-Stephen Smith

Equipments:
-Crane TERX RT160 (ABF002154)
-Torch

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

3.00

*E0320406

0.00

No

0.00 0.00

Equipment, Crane, 60 Ton

8.00

002154

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP STEPHEN SMITHSurveyor 8.00 0.00 0.00 8.00

OTH JAMES ALLENSurveyor 8.00 0.00 0.00 8.00

APP JONATHAN CANITESIronworker 6.00 0.00 0.00 6.00

JNM ANDREW MEADEIronworker 6.00 0.00 0.00 6.00

FOR ENRIQUE ROBLESIronworker 6.00 0.00 0.00 6.00

APP SCOTT ROSSOperator 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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